COLLIN COUNTY

Construction and Planning
4600 Community Ave.
McKinney, Texas 75071

To: Commissioners’ Court

From: Bill Burke

Date: August 6, 2012

Subject: Courthouse Addition Change Order No. 35 for Tuner Construction

FYI notification to Commissioners’ Court for Change Order No. 35 to Turner
Construction Co. IFB No. 11067-10, Construction, Building: Collin County Courthouse
Addition.

PCO #253- Architect requested VCT changes to match color in existing building.
Building Addition changes total - $0

Renovation changes total - $4,875.00

This change order totals — $4,875.00

Building Addition changes total $203,955.00 or 0.77% of contract.
Renovation changes total - $386,070.00

Total change orders for the project - $590,025.00 or 2.24% of contract.

Thank you for your consideration.



